Gate Burton Energy Park Project Timeline

Gate Burton
ENERGY PARK

2021 Q4

Initial community engagement begins

Environmental Impact Assessment (EIA) Scoping Request submitted to the Planning Inspectorate

2022 Q1

First stage of community consultation (non-statutory)

2022 Q2

Publication of Statement of Community Consultation (SoCC)

2022 Q3-Q4

Second stage of consultation (statutory)

Targeted Consultation

Prepare the DCO application including supporting documents

Finalise EIA and prepare Environmental Statement

2023 Q1

Finalise DCO application including supporting EIA documents

Submit DCO application

2023 Q2-Q4

DCO examination

2024

Discharge of DCO requirements

2024 Q2-Q3

DCO decision

2025

Anticipated start of construction