


# Gate Burton Energy Park Project Timeline



**2021 Q4**

Initial community engagement begins  
Environmental Impact Assessment (EIA)  
Scoping Request submitted to the  
Planning Inspectorate

**2022 Q1**

First stage of community  
consultation (non-statutory)

**2022 Q2**

Publication of Statement of  
Community Consultation (SoCC)

**2022 Q3**

Second stage of consultation (statutory)  
Prepare the DCO application including  
supporting documents  
Finalise EIA and prepare Environmental Statement

**2023 Q1**

Finalise DCO application including supporting  
EIA documents  
Submit DCO application

**2023 Q2-Q4**

DCO examination

**2024 Q2**

DCO decision

**2024**

Discharge of DCO requirements

**2025**

Anticipated start of construction